29™ Thursday
DEFT/ERP
DNCT Steering
DEFT

30™, Friday
NoName

3" Nov, Tuesday
DNCT

5™, Thursday
DNCT Steering

60.30

Decide what habitat actions in Phase 1

Set process for scenario development and evaluation
Develop fish protection bundles and evaluation
Issue Clarification

NoName actions that go with fish protection bundles
Finalize scenarios and start evaluation

Presentation to Management/Babbitt
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